
State of California Department of Transportation Page 1
04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

Fed Aid

HB4N

HB4C

HA42

HA22

HB71

Pgm Code

IN BUTTE COUNTY ABOUT 31 MILES EAST

OF CHICO FROM 1 MILE TO 1.2 MILES

EAST OF SODA SPRINGS ROAD

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

Description 

WIDEN SHOULDERS

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

REPLACE CULVERT

ROADWAY REHABILITATION

RELOCATE CROSSWALKS

Type Of Work

KNIFE RIVER CONSTRUCTION

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

ROBERT J FRANK CONSTRUCTION

INC

Contractor

CHICO CA 95928

CHESTER CA 96020

REDDING CA 96049

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96003

(530)891-6555

(530)258-3306

(530)222-0810

(831)927-2731

(916)386-5936

(530)222-1408

GREENE, DAVID

COLLINS, RON

MINDUS, CARL

COLLINS, RONALD

Resident
Engineer

 

 

(530)257-8120

(530)283-2451

(530)257-7383

(530)283-2451

 $422,107

 $890,341

 $4,196,922

 $285,058

 $10,549,149

 $123,750

Bid + CCOs

 $0

 $0

 $458,819

 $0

 $9,920,313

 $0

Comp To  date

 $0

 $0

 $458,819

 $0

 $0

 $0

This Month

04/09/09

04/09/09

09/03/08

02/27/09

04/09/03

08/28/08

Awarded

04/23/09

04/23/09

09/19/08

03/27/09

04/22/03

09/15/08

Approved

09/11/09

07/21/09

09/20/09

10/28/08

Est Comp

 0%

 0%

 17%

 0%

 100%

 0%

%Time

 0%

 0%

 11%

 0%

 98%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8904

Contract 

  

  

  

  

ACNH-P395-(197)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1764 SKYWAY

P O BOX 494

P O BOX 491660

26008 PUERTA DEL CAJON

P O BOX 276830

2806 TARMAC ROAD

P.O. BOX 270430

1555 EAST MAIN STREET

P.O. BOX 270430

1555 EAST MAIN STREET

SUSANVILLE, CA 96127

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-31.1/0

02-SHA-299-5.4/5.8

Fed Aid

HB4N

HB1

HB4N

HA26

HB1

Pgm Code

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

Description 

CONSTRUCT TURNOUTS

INSTALL PREFABRICATED RADIO VAULT

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REST AREA STALL EXPANSION

REALIGN CURVE

Type Of Work

DIG IT CONSTRUCTION INC

STEWART ENGINEERING INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

JURIN CONSTRUCTION INC

Contractor

CHESTER CA 96020

REDDING CA 96099

REDDING CA 96049

MARTINEZ CA 94553

PALO CEDRO CA 96073

BELLA VISTA CA 96008

(530)258-3306

(530)244-8464

(530)222-0810

(925)372-8000

(530)547-5944

(530)549-6611

COLLINS, RON

DARNALL, MARK

WOOD, JAMES

SANTOS, CHRISTIAN

RINARD, WAYNE

Resident
Engineer

(530)283-2451

(530)225-3083

 

(530)225-3160

(530)949-7581

(530)229-0531

 $431,029

 $357,896

 $2,262,182

 $60,518,905

 $179,910

 $1,299,344

Bid + CCOs

 $0

 $349,988

 $0

 $30,982,045

 $177,368

 $131,175

Comp To  date

 $0

 $0

 $0

 $2,792

 $6,242

 $0

This Month

02/27/09

12/28/07

03/26/09

03/05/08

06/02/08

11/07/08

Awarded

03/16/09

01/14/08

04/24/09

03/14/08

07/03/08

11/20/08

Approved

06/15/09

03/23/09

01/25/11

05/15/09

09/14/09

Est Comp

 0%

 49%

 0%

 29%

 65%

 9%

%Time

 0%

 97%

 0%

 51%

 100%

 10%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-369014

02-3C6704

02-4C9904

02-328034

02-3C8504

02-1C1604

Contract 

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

  

ACST-P299-(153)E

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  

  P2-99 1-(3E)

  

  

--()

--()

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 4014

P O BOX 990010

P O BOX 491660

901 HOWE ROAD

P O BOX 181

P O BOX 310

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SIE-395-/3.1

02-SIS-5-2.7/0

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

Fed Aid

HM1

HB1

HM1

HA21

HA26

HM1

Pgm Code

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

Description 

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

GRIND AND REPLACE ASPHALT CONCRETE

BRIDGE DECK MAINTENANCE

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

Type Of Work

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

SIERRA NEVADA CONSTRUCTION INC

C C MYERS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96049

GLENN CA 95943

SPARKS NV 89435

RANCHO CORDOVA CA 957412948

ROCKLIN CA 95677

REDDING CA 96049

(530)246-4292

(877)503-6300

(775)355-0420

(916)635-9370

(916)632-9361

(530)246-4292

WING, KATHRYN

RINARD, WAYNE

COLLINS, RON

MURPHY, JAMES P.

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)474-4424

(530)229-0531

(530)283-2451

(530)225-3099

(530)841-0173

(530)841-0173

 $1,685,615

 $2,687,657

 $506,807

 $1,357,937

 $2,548,695

 $5,351,530

Bid + CCOs

 $0

 $1,607,109

 $25,820

 $0

 $2,379,631

 $1,472,508

Comp To  date

 $0

 $0

 $0

 $0

 $8,523

 $0

This Month

03/02/09

05/09/08

06/16/08

04/03/09

11/06/07

05/08/08

Awarded

03/27/09

06/05/08

07/09/08

04/20/09

12/10/07

05/27/08

Approved

07/13/09

09/01/09

06/01/09

09/09/09

05/20/09

06/30/09

Est Comp

 0%

 12%

 3%

 0%

 97%

 0%

%Time

 0%

 70%

 5%

 0%

 94%

 28%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

02-0E5504

02-397904

02-0E6204

02-0E3304

02-362004

02-0E4804

Contract 

  

ACST-P299-(152)E

  

  

ACIM-005 -(166)E

  

  

  P2-99 1-(2EH)P

  

  

  00-5 91-(6E)

  

  

6202- 003-()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 494519

8176 ROAD 44

P O BOX 50760

P O BOX 2948

4500 YANKEE HILL CT NO A

P O BOX 494519

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

1745 S MAIN STREET

745 S. MAIN STREET

SHINGLETOWN, CA 96088

REDDING, CA 96003

QUINCY, CA 95971

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-263-52.6/57.1

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-5728-/0

Fed Aid

HA23

HA23

HM3

HA21

HM1

HA12

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

Description 

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

REHABILITATE BRIDGE DECKS

REPLACE BRIDGE

SEAL COAT

RELOCATE MAINTENANCE STATION

Type Of Work

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

STEWART ENGINEERING INC

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

NORTHWEST PAVING

ALLEN L BENDER INC

Contractor

HAPPY CAMP CA 96039

REDDING CA 96003

REDDING CA 96099

REDDING CA 960491539

REDDING CA 96001

WEST SACRAMENTO CA 95691

(530)493-2679

 

(530)244-8464

(530)365-3930

(530)246-4388

(916)372-2190

HINTON, JOHN

HINTON, JOHN

BLINE, JEFF

WING, KATHRYN

BLINE, JEFF

Resident
Engineer

(530)841-0173

 

(530)841-0173

(530)527-8418

(530)474-4424

(530)527-8418

 $875,584

 $98,000

 $3,200,736

 $26,394,026

 $689,750

 $6,526,152

Bid + CCOs

 $0

 $0

 $2,181,090

 $8,724,656

 $0

 $4,855,322

Comp To  date

 $0

 $0

 $0

 $527,887

 $0

 $171,907

This Month

12/11/08

11/21/97

05/23/08

05/23/08

05/19/08

04/23/08

Awarded

01/05/09

11/21/97

06/20/08

06/17/08

06/18/08

05/14/08

Approved

06/05/09

04/03/09

09/30/10

11/03/08

10/07/09

Est Comp

 0%

 0%

 70%

 31%

 0%

 42%

%Time

 0%

 0%

 87%

 33%

 0%

 73%

% Work 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

 

Message

02-3C8104

02-340204

02-3C8604

02-0C9704

02-4C6304

02-362104

Contract 

ER-43G3-(004)E

  

  

ACIM-0005-(333)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

SWPPP

P O BOX 258

2806 TARMAC ROAD

P O BOX 990010

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

2798 INDUSTRIAL BOULEVARD

1745 S. MAIN STREET

1745 S MAIN STREET

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

122 BELLE MILL ROAD

YREKA, CA 96097

YREKA, CA 96097

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

 $1,180,145 $65,751,560 $143,383,002

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Fed Aid

HB1

HB1

HA12

Pgm Code

IN TRINITY COUNTY AT WEAVERVILLE FROM

NORTH JUNCTION ROUTE 299 TO 0.1 MILE

NORTH OF TOM BELL ROAD

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

HOT MIX ASPHALT OVERLAY

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

CONSTRUCT PASSING LANES

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

RON HALE CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

SHASTA LAKE CA 96019

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)275-7844

(805)684-4344

(530)629-3702

(530)246-4292

(530)926-4093

TUHOLSKI, JEROME

WING, DAN

WING, DAN

BADE, TIM

SANTOS, CHRIS

Resident
Engineer

(530)225-3419

(707)498-3816

(707)498-3489

(530)225-3158

(530)949-7581

 $575,929

 $1,496,695

 $3,375,004

 $1,963,663

 $2,532,629

Bid + CCOs

 $0

 $0

 $0

 $3,975

 $2,481,740

Comp To  date

 $0

 $0

 $0

 $3,975

 $0

This Month

02/23/09

02/05/09

04/01/09

12/19/08

02/26/08

Awarded

03/05/09

03/03/09

04/20/09

01/16/09

03/19/08

Approved

05/15/09

09/03/09

10/22/09

08/20/09

05/02/09

Est Comp

 0%

 0%

 0%

 0%

 88%

%Time

 0%

 0%

 0%

 0%

 97%

% Work 

 

SUSPENDED

SUSPENDED

 

 

Message

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

Contract 

  

ACHS-P299-(154)E

ACHS-P299-(155)E

  

  

  

  P2-99 1-(4E)

  P2-99 1-(5E)

  

  

  

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 795

6420 VIA REAL SUITE 6

P O BOX 406

P O BOX 494519

P O BOX 1240

4300 CATERPILLAR ROAD

P.O. BOX 699

5065 BOYD ROAD, STE B

4300 CATERPILLAR ROAD

2060 3RD STREET,

SUITE B

REDDING, CA 96003

GARBERVILLE, CA 95542

ARCATA, CA 95521

REDDING, CA 96003

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8904

02-369014

02-3C6704

02-4C9904

02-3C8504

02-328034

02-1C1604

02-0E5504

02-397904

02-0E6204

02-0E3304

02-0E4804

02-362004

02-3C8104

02-340204

02-3C8604

02-0C9704

Contract

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-31.1/0

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SIE-395-/3.1

02-SIS-5-2.7/0

02-SIS-5-58.1/69.3

02-SIS-5-25.6/0

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-263-52.6/57.1

02-TEH-5-12.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-4C6304

02-362104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

Contract

02-TEH-36-55.3/59.5

02-TEH-5728-/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Cnty Rt Pm

4

4

5

5

5

5

5

Page
Statement of Ongoing Contracts - Index

02District

 $143,383,002  $65,751,560

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $28,942,721

 $10,549,149

 $64,505,906

 $31,375,762

 $875,584

 $7,133,880

 Bid + CCO

 $11,104,287

 $9,920,313

 $32,720,329

 $12,006,631

 $0

 $0

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:


	02

